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Tank Retrievals

Left: Workers continue to 

prepare Tank C-111 for 

retrieval, which is  

scheduled to begin in the 

August/September 

timeframe



Interim Barrier over TY Tank Farm
Excavation started for Evaporation Basin

Left: Proposed TY Interim Barrier Footprint



Mobile Arm Retrieval System (MARS) 
A worker measures the progress of a concrete cutting tool on a 

test site that simulates the dome of SST C-107. A 55- inch hole 

will be cut in the dome to allow installation.



American Recovery and Reinvestment Act 

Status Update

Above:  Leak Detection Replacement 

System Installated to provides leak 

detection for a mile-long transfer line that 

runs from the 242-A Evaporator to the Liquid 

Effluent Retention Facility   

Left:  Final backfill 

of removed 

cleanout box to 

bring 242-A 

Evaporator waste 

feed line to RCRA 

compliance

Left: Old steam lines 

removed to make way 

for upgrades at the 

222-S Analytical 

Laboratory



Waste Treatment Plant

53% Complete
Aerial view

Overall design = 78% complete Overall construction = 49% complete

2,000 Professional Staff 900 Craft Workers     200 Subcontractors     ~3,100 Total Staff



Waste Treatment Plant
Waste transfer system is being installed at the far end of the 

Analytical Laboratory hot cell area


